SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 287 Const Calendar Day: 547 Date: 09-Mar-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 47 meters , work on
splice 3 on the South tower shaft , & work on the facade & struts at 119 meters . Crews started at 7:00 AM.
Augie & Casey had to work on the barge rigging materials to the site , & they had to work with the
other crews on the erections .

Carlos , Anthony , Jacob , Jeffery , & Kevin had to wait for the welders to weld the grating on the
working platform at 117 meters .

Crews had to work on the facade & South strut . They had to erect the bottom plate for the South
facade . Crews had to trim the top of the C channel 0.2 meter at both ends in order to fit properly , apply
primer coats , erect the side panels for the bottom plate , & erect the top plate. Crews started at 8:30 AM.

In addition to that , crews had to erect the South strut , & the top plates for the East , West , & North
facade . They were done at 12:00 PM.

In the afternoon , crews had to set the permanent platform around the facades . Crews had to erect
the supporting beams , & set the gratings . They started at 12:40 PM. Crews were done at 2:00 PM.

A new shipment for the facades & struts at 123 meters was delivered to the site at 2:00 PM.
Crews started to erect the bottom plates for the West facade at 123 meters Then, East , & North bottom
plates . They started at 2:15 PM. Crews were done at 5:10 PM.

Eric , Mike , & Paul had to work on the working platform at 112 & 119 meters . Crews had to weld the
gratings to the existing beams. They started at 7:10 AM.

In addition tot hat , crews had to check on the clamps, tightening the loose clamps , remove &
replace the bad clamps . Crews were done at 4:40 PM. They had to wrap up their tools & equipment .
Crews left at 5:00 PM.

Jose A., Luis, & Victor had to work on the working platform at 119 meters . Crews had to install life
lines, & set cables, chains & hooks on the hand rails . They started at 7:15 AM. Crews were done at 10:00
AM.

Jose H. , & Carlos came to the site at 11:00 AM. Crews had to clean & vacuum inside the facade &
the top of the struts . They started on the South fagade at 11:10 AM. Crews were done on the South
Facade at 3:00 PM.

Then , crews had to work on the West , & East sides . Crews were done at 5:10 PM. Crews left at 5:20
PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 47
meters Crews had to mobilize their tools , equipments , air & power lines , & lower them inside the tower
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 287 Date: 09-Mar-2011 Wednesday

shafts . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to sort & lower the 140 mm. bolts DH4GM300020 , 200 mm. bolts
DH4GM300023 , 220 mm. bolts DH4GM300024 , & 230 mm. bolts DH4GM300025 , washers , & nuts to
the working areas inside the facades & inside the tower shafts .

In addition to that , crews had to go inside the tower shafts , remove the temporary bolts out of the
struts , & install the permanent bolts on the top & bottom splice plates .

Ryan & Dustin had to work inside the North & the East tower shafts . Michael & Guo had to work
inside the South tower shaft . Barry & Carlos had to work inside the West tower shaft .

Obra & Pablo had to work with all crews & they had to supply materials to the site . Crews were done
at 5:10 PM. Pabilo left at 3:15 PM.

David , Edward , Roger , & Richard had to work on splice 3 on the South tower shaft . Crews had to
remove the remaining drift pins , install the remaining bolts , & they had to work on the bolts that interfere
with the longitudinal stiffeners . They started at 7:30 AM.

Roger & Richard were done at 10:00 AM. David & Edward continued to work on these bolts until 3:00
PM. Edward left at 3:15 PM.

Richard & Roger had to work on the longitudinal stiffeners lift 3 & 4 sides . Crews had to place the
shims were is required , install the permanent bolts using 210 mm. bolts DH4AGM270011, 220 mm. bolts
DH4GM270016 , 230 mm. Bolts DH4GM270019 , & 240 mm. bolts DH4GM270020 . Crews started at
10:30 AM. Richard & Edward left at 3:15 PM.

David & Roger continued to work on the longitudinal stiffeners to the end of the shift

All other tower crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews
left at 5:20 PM.

04-0120F4 Bid Item: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 4.00 2.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 4.00 2.00 0.00 6.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 []
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D

04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
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Ironworker JNM MIKE JIMMERNEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 3.00 0.00 0.00 3.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 000 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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